25X1

. , Jlo. A Do
0 : CIA-RDP78 600010108-6 '
25X1 " Approved I‘Release 2005/05/2 . 60 /)3 2% 7y W
| Copy 27 7
T S TP
"\ - :.:‘.“; \:‘. ':!'z / G
February 17, 1967 :
| | 25X1
25X1
P. U. Box 5/8%8 .
Fort Davis Station Declass Review by NGA.
Washington, D, C, 20020
25X1 - Attention:
‘ Reference:

Subject: Monthly Report
Gentlemen:

Enclosed are five (5) copies of the 3lst Monthly Letter
Report covering the period of January 1, 1967, to
January 31, 1967, in accordance with the referenced
contract.

Yours truly,

INFORMATION SYSTEMS
MARKETING AND PLANNING DEPARTMENT

‘ - 25X1

WK:ks

Encs: one (1) to Contracting Officer
four (4) directly to Technical Monitor ,_ —

“This matenial contains information affecting the national defense of the United
States within the meaning of the espionage laws, Title 18, U. S. C., sections
793 and 794, the transmission or revelation of which in any manner to an un-
authorized person is prohibited by faw.’* i
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' CONTACT DUPLICATING AND RESEAU PRINTER
AND |

" HIGH RESOLUTION STEP AND REPEAT PRINTER

THIRTY-FIRST MONTHLY LETTER REPORT.

. February 10, 1967

Period: Jan. 1, 1967 to Jan. 31, 1967
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1.0 CONTACT DUPLICATING AND RESEAU PRINTER

1.1 Purpose

The overall objective of the current contract

is the design, fabrication, test and delivery

of a photographic step and repeat Contact Dupli-

cating and Reseau Printer. Prime design goals

are high-speed automatic operation, variable

format capability, and high resolution with mini-

mum film distortion or damage. The delivered
. | ' equipment will be suitable for operational use.

The printer will accommodate films of 70mm to

9%" width with frame lengths up to 30 inches

and will provide operation in the Reseau mode

and selective mode as options.

1.2 Activity of this Report Period

The Printer arrived at pbn January 4, 1967 25X1
and was operational on January 9, 1967. Planning,
procurement, and drafting were initiated. All

major drawings, purchased components, and fabri-

cated parts are now on hand. The Film Metering

Mechanism components are being bench-checked for

operation before assembly.

A concurrence meeting with the program monitors
was held on January 23, 1967 to review plans and

schedules
~ : Sample Reseau prints have been furnished to 25X1
25X1 Eor testing of the revised Pre-View &
- Punch Station. A meeting with the program monitors

was held at on January 30, 1967 25X1

to demonstrate punching accuracy on sample grids.

1.3 Plans for Next Period

Complete installation and wiring of Film Metering
Mechanism. Test and calibrate system. Balance

]
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photocell/lamp circuitry for optimum performance
on negatives of .2 to 3.2 density. Accomplish
planned modifications to Upper Drawer and Raw
Stock Metering device. :

A number of experimental modifications will be
tried to minimize film distortion during printing.

The errata sheet and comments concerning the
Operations Manual will be reviewed for action.

1.4 Problems

It appears that inflation of the air-bag during
the printing cycle distorts. the films on the
platen resulting in distorted Reseau lines. The
problem is being investigated and a number of
fixes are being considered.

The Pre-View & Punch Station showed repeatable
accuracy of 15 microns in the center scope posi-
tion, but was unsuccessful in the outboard posi-
tiqns due to rotation of the scope barrel and
reticle. Final alignment and demonstration is
expected in early February.

1.5 Documentation
Two sepia copies of each of nine drawings concern-
ing the Pre-View & Punch Station were transmitted

to the Government monitors.

1.6 Questions Outstanding

None

2.0 HIGH RESOLUTION STEP AND REPEAT PRINTER

2.1 Purgose

The purpose of this effort is to design, fabricate,

test and deliver in twenty months a high precision

step and repeat, photographic contact prlnter. This
Page 2 0f 3
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printer will be capable of producing photographic
contact prints of the highest possible quality,
resolution, and acutance from roll film of widths
varying from 70mm to 9%" and in preselected frame
lengths from 5 inches up to a maximum of 30 inches.

2.2 Activity of this Report Period
AN

There was no activity this month. The Stop-Work
period expired 1l January 66. [ ]is still 25X1
awaiting Government direction. :
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